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Radiogram No. 2440u        Form 24 for 12.03.2001 

EVA 5 

GMT Crew Activity 
05:00–05:10 Morning inspection 
05:10–05:40 Personal hygiene (post-sleep) 
05:40–06:30 BREAKFAST 
06:30–07:00 Work prep 
07:00–07:15 

 

Daily planning conference (S-band) 

07:15–09:05 CDR Pre-EVA configuration of ISS systems. Air duct removal. Activation of Soyuz 
???  

07:15–07:55 Preparation of DC-1 and ? ??  
07:55–08:30 ORLAN checkout 
08:30–08:55 Test of Orlan interface unit (? ? ? ) in DC-1 
08:55–09:20 

PLT, FE-1 

Test of Orlan interface unit (? ? ? ) in ? ??  
09:05–09:20 CDR Body mass measurement (setup) 
09:20–09:35 PLT Biochemical urine test 
09:20–09:50 CDR Comm configuration (? ??? ) 
09:20–09:35 Body mass measurement 
09:35–09:50 

FE-1 
Biochemical urine test 

09:35–09:50 PLT Body mass measurement 
09:50–10:30 . Comm test 
10:30–10:45 Removal of air duct in DC-1 
10:45–10:59 ORLAN final check 
11:00–11:20 Checkout of oxygen tanks ??-3 (1-4) 
11:20–11:50 

PLT, FE-1 

ORLAN donning 
11:50–18:45 CDR Comm with MCC-?  and EV crew. EVA support 
11:50–13:30 Depress airlocking 
13:30–14:35 Egress hatch OPEN. EVA timeline ops 
14:35–15:10 Observation of docking probe extension 
15:10–16:10 EVA timeline ops 
16:10–16:40 Observation of docking mechanism latching 
16:40–17:40 EVA timeline ops 
17:40–18:15 Rest 
18:15–19:15 EVA timeline ops 
19:15–19:55 

PLT, FE-1 

Egress hatch CLOSED. Repress airlocking 
19:55–20:40 CDR Re-activation of ISS / Post-EVA configuration of ISS systems 

FE-1 Installation of air duct in DC-1 
19:55–20:10 

PLT Valve position check 
PLT Biochemical urine test 

20:10–20:25 
FE-1 
PLT 

Body mass measurement 
20:25–20:40 

FE-1 Biochemical urine test 
20:40–20:55 CDR Body mass measurement (concluding ops) 
20:55–21:25  DINNER 
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21:25–22:25 PLT, FE-1 SM ? ??/Progress interface leak check (repress vestibule to SM ??  pressure 
in one step) 

21:25–23:00 CDR Post-EVA configuration of ISS systems. Deactivation of Soyuz ??? 
22:25–22:45 Opening of hatches ?? -? ?? and Progress-??  
22:45–23:05 

PLT, FE-1 
QD screw clamp installation 

23:00–23:30 CDR Post-EVA tool stowage 
23:05–23:35 FE-1 Progress deactivation. Air duct installation 
23:05–01:00 PLT 
23:35–01:00 FE-1 

Post-EVA configuration of ISS systems. ORLAN ops. Removal of ORLAN 
replaceable elements, water line dryout 

01:00–01:30 Daily food ration prep 
01:30–02:30 Personal hygiene (pre-sleep) 
02:30–08:00 

 
SLEEP 

Note: See OSTP for references to US activities 

End of radiogram 


